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G'un/ 8,2016 

Sent via Certified Mail and Emailed Electronic PDF Format 

Ms. Tracy L. Wood, P.E., VW\/EB 
NHDES Water Division 
PO Box95 
Concord, NH 03302-0095 

Re: NPDES Permit No. NH0100200 
Administrative Order By Consent No. 15-020 WtJ 
Town of Newport Wastewater Treatment Plant Upgrade 
Quarterly Report 

Dear Ms. Wood: 

As required by the NHDES Administrative Order by Consent (AOC) {No. 15-020 WD), 
please find the following quarterly report on the status of the Town's Wastewater 
Treatment Facility Upgrade for the April through June 2016 period. 

Phosphorous Removal-status of work towards compliance with permit 
The Town's consultant, Fuss & O'Neill, along with their subcontractor Stantec, 
conducted two (2) workshops with the Town to discuss phosphorous removal 
technologies. At the second workshop on June 16, 2016, the Town learned the project 
was behind schedule. Please find enclosed a letter from Fuss & O'Neill Project 
Manager Jeffrey McDonald, P.E. dated July 05,2016, providing the project's status with 
regard to schedule. 

The Town will keep the NHDES and EPA apprised of the situation and any significant 
events relative to project status when more substantial information is known. 
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If you need further infonnation or have any questions, please call me at (603) 863-3650. 

Respectfully, 

.1], 
Larry Wiggins, P.E. 
Public Works Director 
Town of Newport, NH 

cc: Joy Hilton (USEPA Region 1 - New England, 5 Post Office Square, Suite 100, Mail Code OES04-3, Boston, MA 02109-3912) (w/atts) 
EPA FAX - 617-918-0877 
USEPA- CERTIFIED MAIL: 7015-1520-0000-6216-0282 _ _ 

S. O'Keefe, Town Manager (w/atts) 
P. Brown, Finance Director (w/atts) 
A. Greenleaf, Wastewater Treatment Plant Superintendent (w/atts) 
B. Hilliard, (NHDES, 29 Hazen Drive, PO Box 95, Concord, NH 03302-0095) (w/atts) 
A. Fulton (Gardner Fulton & Waugh PLLC- 78 Bank Street, lebanon, NH 037~ 1727) (w/atts) J. McDonald (Fuss & O'Neill - 146 Hartford Rd., Manchester, CT 06040) (w/atts) 
V. Uoyd (Fuss & O'Neill - 146 Hartford Rd., Manchester, CT 06040) (w/atts) 
PWD File Copy (w/atts) 

NHDES- CERTIFIED MAIL: __ 7015-152()..()()()0.6216-0299 
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July 5, 2016 

Larry Wiggins, P .E. 
Public Works Director 

Public Works Department 

15 Sunapee Street 

Newport, NH 003773 

RE: Phosphorus Removal Upgrade Facilities Plan 

Fuss & O'Neill PIN 20141185.B10 

Dear 11r. Wtggins: 

As reported in our last workshop meeting held 011 June 16, 2016, the project is behind schedule as a 

result of a delay in obtaio.i.o.g future discharge permit limits from EPA. At present we estimate that 

we are two (2) months behind schedule. A meeting is scheduled for July 27th with the Town of 

Newport, NHDES and EPA that should euable us to deterw.ine an updated schedule. 

The delay is not the result of the actions (or inaction) of either the Town or Fuss & O'Neill, but 

rather due to the emerg·ence of a new issue by EPA. Newport's NPDES Pc:mllt NH0100200 

expired in 2012. Present and Proposed Permit Limits were requested from EPA Region I as one of 

the first project tasks. Calls and email Communication attempts were made to EPA 011 February 17, 

2016, March 16, 2016, and May 05, 2016. . 

Contact was made by phone on May 10, 2016 with Ellen Wcitzler, Chief Municipal Permits 

Section, EPA Region 1 :and this call was reported at the Initial Alternatives Workshop held on May 

11, 2016. Ellen Weitzler reported that Phosphorus limits for Newport would be recalculated based 

on updated stream dilution factors. At that time it was anticipated that the new penni.t for Newport 

would include language to optimize Nitrogen ren:ioval through operational means. 

Ellen Weitzler arrwged for a follow-up conference call with Ivfichele Barden, EPA Pe.o:nit Writer. 

In a phone call on June 1, 2016, Michele Barden indicated new conditions: that the dilution factor 

for the Sugar River has been reduced, resulting in a probable future Phosphorus limit of 0.38 mg/1, 
from the current 0.42 mg/1. We discussed setting a mass limit versus a concentration limit, and 

Michele indicated they can consider setting a mass loacling. She had also indicated that the 

Newport permit has been a low priority and was not aware of the facility planning. 

Michele responded further by email on June 09, 2016, with a potential :and significant change in 

Nitrogen limits due to new interpretation of the Long Island Sound (LIS) TMDL: to quote her 

email: 
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Larry Wiggins, P.E. 
July 5, 2016 
Page2 

'Th~ Neupert language willlikejy include language that th6 US TMDL i.J being re-evaluate/ llj>dat~d and that 011 

~uent limitation of 8 mg/ 1 total nitrogen iJ Jikejy. We have yet to finalize the language but tbiJ iJ along the lines of 
Jomething we ore proponngfor another permit that i.J jllrlher along in the permittingprocm. " 

The Administrative Order by Consent (AOC) did not address Nitrogen discharge requirements. 
Tbis is a substaDtive ch:mge. In our opinion the future limits need better definicion to avoid 
unplanned additional costs to comply. This item will be discussed at the July 27th meeting with 
NHDES and E PA, as well as the impact to schedule. Oeacly this is a changed condition which 
needs to be further developed to fully understand the overall schedule implications. 

Sincerely, 

I I 

/ 

I ' 
I 

' T 

J efftey McDonald, P .E
Project Manager 

• I 

c: Shane O'Keefe, Town Manager 
File 

2016070S_Lcaec To Lury WJggins_EP .A Pennitting Deily 


